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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 66.041 78.338 46.070 0.000 46.070 42.849 37.654 35.075 49.905 Continuing Continuing
1425: V-22 66.041 78.338 46.070 0.000 46.070 42.849 37.654 35.075 49.905 Continuing Continuing

A. Mission Description and Budget Item Justification
The V-22 Osprey is an ACAT-ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and fielding a tilt rotor,
vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical assault needs
of the Marine Corps, the strike rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations Command
(USSOCOM).  The V-22 will replace the CH-46E and CH53A/D in the Marine Corps with the MV-22; supplement the H-60 in the Navy with the HV-22; and replace
the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 will be capable of flying over 2100 nautical
miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off, and Landing (VSTOL) aircraft that can rapidly self-deploy to any location
in the world.  This program is funded under Engineering Manufacturing and Development (EMD) for correction of deficiencies and includes Block A and Block B
upgrades which encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and
effectiveness development upgrades began in FY06 and continue through FY12.  Overseas Contingency Operations (OCO) funding provided in FY10 is for the
development of the Main Landing Gear Bay Fire Suppression system.  Funding presented in FY11 addresses Capability Development Document (CDD) interoperability
requirements through a spiral upgrade acquisition strategy.  These funds are the first spiral that provides Key Enabling DoD mandated open systems architecture
(MOSA) upgrades for the mission computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current
avionics obsolescence issues.  Development efforts include Block C Upgrade, Mission System Upgrade, Mid-Wing Process Unit, and ARC 210 Generation 5 Radio.

Basis for FY2010 OEF Supplemental Budget Request: $1,645K is requested due to increased fuel costs.
This program element includes $.331M for the Defense Acquisition Workforce Development Fund (DAWDF) in FY09.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 68.048 89.512 0.000 0.000 0.000
Current President's Budget 66.041 78.338 46.070 0.000 46.070
Total Adjustments -2.007 -11.174 46.070 0.000 46.070

• Congressional General Reductions -0.319
• Congressional Directed Reductions -12.500
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -2.007 0.000
• Program Adjustments 0.000 0.000 46.070 0.000 46.070
• Rate/Misc Adjustments 0.000 1.645 0.000 0.000 0.000

Change Summary Explanation
Technical: Not applicable.

Schedule: The R-4 reflects updates made to the Integrated Master Schedule as a result of adjustments to contract award dates for the Block C development
efforts.   Technical evaluations and flight test periods for this effort were also annotated.  The following events have been included: V22 In-Process Program
Review (IPR) scheduled for 4Q FY09, Block C Increment III Critical Design Review (CDR) occurred 3Q FY09.  Operational Test (OT) IIIE occurred 3Q FY09.
Block C Increments I and II Functional Configuration Audit (FCA) scheduled for 1Q FY11.  Block C Increments I and II Physical Configuration Audit (PCA)
scheduled for 2Q FY11.  Block C Increment III Functional Configuration Audit (FCA) scheduled for 3Q FY11, Block C Increment III Physical Configuration Audit
(PCA) scheduled for 2Q FY12.   Block C and Block 20 Increments I, II, and III Developmental Flight Test and Block C and Block 20 Integrated Test (IT) IT-IIID
beginning 1Q FY10 thru 4Q FY15.   OT-IIIG scheduled for 3Q FY11.  OT-IIIH scheduled for 2Q FY12.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1425: V-22 66.041 78.338 46.070 0.000 46.070 42.849 37.654 35.075 49.905 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The V-22 Osprey is an ACAT-ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and fielding a tilt rotor,
vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical assault needs
of the Marine Corps, the strike rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations Command
(USSOCOM).  The V-22 will replace the CH-46E and CH53A/D in the Marine Corps with the MV-22; supplement the H-60 in the Navy with the HV-22; and replace
the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 will be capable of flying over 2100 nautical
miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off, and Landing (VSTOL) aircraft that can rapidly self-deploy to any location
in the world.  This program is funded under Engineering Manufacturing and Development (EMD) for correction of deficiencies and includes Block A and Block B
upgrades which encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and
effectiveness development upgrades began in FY06 and continue through FY12.  Overseas Contingency Operations (OCO) funding provided in FY10 is for the
development of the Main Landing Gear Bay Fire Suppression system.  Funding presented in FY11 addresses Capability Development Document (CDD) interoperability
requirements through a spiral upgrade acquisition strategy.   These funds are the first spiral that provides Key Enabling DoD mandated open systems architecture
(MOSA) upgrades for the mission computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current
avionics obsolescence issues.  Development efforts include Block C Upgrade, Mission System Upgrade, Mid-Wing Process Unit, and ARC 210 Generation 5 Radio.

Basis for FY2010 OEF Supplemental Budget Request: $1,645K is requested due to increased fuel costs.
This project includes $.331M for the Defense Acquisition Workforce Development Fund (DAWDF) in FY09.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continued development of V-22 Block C 39.273 71.040 42.326 0.000 42.326
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued MV-22 development efforts by Bell-Boeing.  Rolls-Royce continues to provide engine
support for MV-22 flight testing.  Continued MV-22 software development efforts.  Continued
development in support of MV-22 Block upgrades.  Continued engineering, logistics, flight test, flight
test support, address correction of deficiencies.  Continued contracted development efforts on test
aircraft.  Block C suitability and effectiveness upgrades began in FY06 and continue thru FY12.  The
major components of Block C development are Forward Firing ALE-47 (Increment I), Environmental
Control System (ECS) Upgrade (Increment II), and Weather Radar (Increment III).

FY 2010 Plans:
Plannned development efforts for the provided interoperability funding includes Mid-Wing Process
Unit (MPU), Mission System Upgrade to Advanced Mission Computer with a common Integrated
Core Avionics Processor (ICAP), and the ARC-210 Generation 5 Radio.  These development
efforts address V-22 Net-Ready Key Performance Parameters (KPP) and CDD interoperability
requirements while simultaneously addressing current avionics obsolescence issues. OCO funding for
the development of the Main Landing Gear Bay Fire Suppression system.

FY 2011 Base Plans:
Continue development efforts for the provided interoperability funding includes Mid-Wing Process
Unit (MPU), Mission System Upgrade to Advanced Mission Computer with a common Integrated
Core Avionics Processor (ICAP), and the ARC-210 Generation 5 Radio.  These development efforts
address V-22 Net-Ready Key Performance Parameters (KPP) and CDD interoperability requirements
while simultaneously addressing current avionics obsolescence issues.

Continued support of V-22 Block C
FY 2009 Accomplishments:
Continued in-house field activity support of Integrated Test Team (ITT), Integrated Product Teams
(IPT), engineering and logistics.  Continued development in support of MV-22 Block upgrades.

26.437 7.298 3.744 0.000 3.744
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continued field development efforts on test aircraft.  Provided R&D support in the areas of Reliability
and Maintainability (R&M) data analysis, loads and dynamics, electromagnetic environmental effects,
V-22 flight controls, survivability, subsystems, shipboard compatibility, power and propulsion, V-22
avionics, facilities management,  structures, communications, etc.  Continued engineering, logistics,
flight test, and flight test support, and address correction of deficiencies as required in support of the
Flight Test Program, Block C and the overall V-22 development program.  R&D support and planning
for the Block C suitability and effectiveness upgrade which began in FY 06 and continue thru FY12.

FY 2010 Plans:
Provide continued support as described in FY09.  In addition, provide R&D support and planning for
the Defensive Weapon System (DWS) development.

FY 2011 Base Plans:
Provide continued support as described above in FY09 and FY10.

Acquisition Workforce Fund
FY 2009 Accomplishments:
Funded DoD Acquisition Workforce Fund.

0.331 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 66.041 78.338 46.070 0.000 46.070

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN 0164: V-22 2,213.551 2,293.085 2,202.911 0.000 2,202.911 2,422.819 1,819.753 1,859.629 1,902.218 11,417.136 38,729.470
• APN 0590: V-22 Series 41.339 77.927 21.985 36.420 58.405 31.641 85.225 96.202 55.578 1,105.000 1,938.501
• APN 0605: V-22 Inital Spares 28.549 35.366 18.888 0.000 18.888 8.424 19.123 25.551 25.772 Continuing Continuing
• RDTE 0401318F : CV-22 USAF 17.992 19.640 18.270 0.000 18.270 21.983 18.277 18.237 37.891 Continuing Continuing

30.970 12.687 14.476 0.000 14.476 9.589 0.000 0.000 0.000 0.000 518.719
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTE 1160421BB: CV-22
SOCOM

D. Acquisition Strategy
The MV-22 is currently in a post Milestone III ACAT-ID program.  As a result of mishaps during and subsequent to MV-22 OPEVAL (Apr and Dec 00), the program was
restructured employing a phased approach to return to flight and tactical introduction.  The Contractor and Government defined deficient areas within the program/
aircraft requiring correction prior to return to flight.  A Block Upgrade approach has been planned, with required efforts being identified in Block "A", "B", and "C".
Block "A" includes those efforts necessary to return the V-22 to safe and operational fleet operations.  Block "B" includes those efforts necessary to improve the
effectiveness and suitability of the aircraft.  Block "C" includes mission enhancements like weather radar cabin effectiveness suitability improvements, i.e., ECS and
Forward Firing ALE-47.  Non-recurring development activities are to be initiated and completed for all efforts identified to be in Block "A", "B", and "C".  The Contractor
will develop specific Statements of Work and Preliminary Specification Change Notices required to integrate the Block Upgrade efforts into the baseline Program.  A
Systems Requirements Review, Initial Design Review, and Final Design Review will be held for each of the Block efforts so the design maturity can be reviewed and
the Government can redirect activities as appropriate.  The CV-22 EMD program is structured in Blocks to define an evolutionary approach to achieving full operational
capability.  Block "0" is the initial baseline CV-22 variant.  Block "10" enhances mission capability with the addition of terrain following radar, additional fuel tanks,
additional radios, and Block 20 includes capabilities such as radio frequency and infrared countermeasures improvements.  Additional Blocks are in the planning stages
to continue the growth process throughout the operational life of the weapon system.

E. Performance Metrics
Milestone Reviews.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CV-22 Develop Support
Equipment

Various/
Various

Various
Various 13.563 0.000 0.000 0.000 0.000 0.000 13.563 Continuing

CV-22 Hardware Dev
Airframe SS/CPAF Boeing Co.

Ridley Park, PA 916.978 0.000 0.000 0.000 0.000 0.000 916.978 916.978

CV-22 Hardware Dev
Propulsion C/CPIF

Rolls-Royce
Corp.
Indy, IN

12.391 0.000 0.000 0.000 0.000 0.000 12.391 12.391

MV-22 Develop Support
Equipment

Various/
Various

NAWCAD
Lakehurst, NJ 5.691 0.000 0.000 0.000 0.000 0.000 5.691 Continuing

MV-22 Develop Support
Equipment C/CPIF Boeing Co.

Ridley Park, PA 43.924 0.000 0.000 0.000 0.000 0.000 43.924 43.924

MV-22 Hardware Dev
Airframe SS/CPAF Boeing Co.

Ridley Park, PA 3,937.798 68.719 Feb 2010 40.127 Jan 2011 0.000 40.127 150.580 4,197.224 4,197.224

MV-22 Hardware Dev
Propulsion SS/CPIF

Rolls-Royce
Corp.
Indy, IN

193.356 2.320 Jan 2010 2.199 Jan 2011 0.000 2.199 2.154 200.029 200.029

MV-22 Training
Development

Various/
Various

Various
Various 23.538 0.000 0.000 0.000 0.000 0.000 23.538 Continuing

Subtotal 5,147.239 71.039 42.326 0.000 42.326 152.734 5,413.338 5,370.546

Remarks
Total award fee pool available for MV and CV combined is $231,581,626.  To date, $209,053,038 has been awarded for a percentage of 90.3 percent.  Award Fee included in MV-22
Primary Hardware Development Airframe line.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CV-22 Govt Engineering
Sppt WR NAWCAD

Pax River, MD 21.803 0.000 0.000 0.000 0.000 0.000 21.803 Continuing

CV-22 Integrated Log
Sppt

Various/
Various

Various
Various 8.395 0.000 0.000 0.000 0.000 0.000 8.395 Continuing

CV-22 Technical Data C/CPIF Boeing Co.
Ridley Park, PA 8.035 0.000 0.000 0.000 0.000 0.000 8.035 8.035

CV-22 Technical Data WR NATEC
San Diego, CA 6.131 0.000 0.000 0.000 0.000 0.000 6.131 Continuing

MV-22 Govt Engineering
Sppt WR NAWCAD

Pax River, MD 1,099.611 0.092 Jan 2010 0.003 Nov 2010 0.000 0.003 0.010 1,099.716 Continuing

MV-22 Integrated Log
Sppt

Various/
Various

Various
Various 28.818 0.000 0.000 0.000 0.000 0.000 28.818 Continuing

MV-22 Technical Data C/CPIF Boeing Co.
Ridley Park, PA 116.536 0.000 0.000 0.000 0.000 0.000 116.536 116.536

Subtotal 1,289.329 0.092 0.003 0.000 0.003 0.010 1,289.434 124.571

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CV-22 Dev Test &
Evaluation MIPR Edwards AFB

Edwards AFB, CA 46.564 0.000 0.000 0.000 0.000 0.000 46.564 Continuing

MV-22 Dev Test &
Evaluation WR NAWCAD

Pax River, MD 979.083 5.395 Jan 2010 2.100 Nov 2010 0.000 2.100 11.219 997.797 Continuing

MV-22 Live Fire Test &
Evaluation WR NAWCWD

China Lake, CA 1.636 0.000 0.000 0.000 0.000 0.000 1.636 Continuing

MV-22 Operational Test
& Evaluation WR OT&E Force

Norfolk, VA 43.042 0.517 Jan 2010 0.000 0.000 0.000 0.000 43.559 Continuing

Subtotal 1,070.325 5.912 2.100 0.000 2.100 11.219 1,089.556

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CV-22 Engineering Tech
Sppt

Various/
Various

Various
Various 12.489 0.000 0.000 0.000 0.000 0.000 12.489 Continuing

CV-22 Management
Sppt Serv

Various/
Various

Various
Various 12.511 0.000 0.000 0.000 0.000 0.000 12.511 Continuing

CV-22 Program Mgmt
Support WR NAWCAD

Pax River, MD 9.830 0.000 0.000 0.000 0.000 0.000 9.830 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CV-22 Travel WR NAWCAD
Pax River, MD 4.682 0.000 0.000 0.000 0.000 0.000 4.682 Continuing

MV-22 Engineering Tech
Sppt

Various/
Various

Various
Various 1,045.179 0.736 Dec 2009 0.276 Nov 2010 0.000 0.276 0.000 1,046.191 Continuing

MV-22 Management
Sppt Serv

Various/
Various

Various
Various 153.775 0.325 Dec 2009 0.225 Nov 2010 0.000 0.225 0.000 154.325 Continuing

MV-22 Studies and
Analysis

Various/
Various

Various
Various 1.244 0.000 0.000 0.000 0.000 0.000 1.244 Continuing

MV-22 Program Mgmt
Support WR NAWCAD

Pax River, MD 54.671 0.010 Jan 2010 0.890 Nov 2010 0.000 0.890 1.000 56.571 Continuing

MV-22 Travel WR NAWCAD
Pax River, MD 15.001 0.224 Jan 2010 0.250 Dec 2010 0.000 0.250 0.520 15.995 Continuing

Acquisition Workforce
Fund

Various/
Various

Various
Various 0.331 0.000 0.000 0.000 0.000 0.000 0.331 Continuing

Subtotal 1,309.713 1.295 1.641 0.000 1.641 1.520 1,314.169

Remarks
This project includes $.331M for the Defense Acquisition Workforce Development Fund (DAWDF) in FY09.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 8,816.606 78.338 46.070 0.000 46.070 165.483 9,106.497 5,495.117

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604262N: V-22A

PROJECT
1425: V-22

Schedule Details

Start End
Event Quarter Year Quarter Year

CV-22 Initial Operational Capability (IOC) 2 2009 2 2009
V-22 In-Process Review (IPR) 4 2009 4 2009
Block-C Inc I&IICritical Design Review (CDR) 2 2009 2 2009
Block C Inc I&II Functional Configuration Audit 1 2011 1 2011
Block C Inc I&II Physical Congfiguration Audit 2 2011 2 2011
Block C Inc III Preliminary Design Review (PDR) 2 2009 2 2009
Block C Inc III Critical Design Review (CDR) 3 2009 3 2009
Block C Inc III Functional Configuration Audit 3 2011 3 2011
Block C Inc III Physical Configuration Audit 2 2012 2 2012
Development Flight Test / Integrated Test (IT-IIID) 1 2010 4 2015
Operational Testing (OT-IIIE) 3 2009 3 2009
Operational Testing (OT-IIIG) 3 2011 3 2011
Operational Testing (OT-IIIH) 3 2012 3 2012
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Basis for FY2010 OEF Supplemental Budget Request: $1,645K is requested due to increased fuel costs.
This program element includes $.331M for the Defense Acquisition Workforce Development Fund (DAWDF) in FY09.
             
                 
                     68.048
                     89.512
                     0.000
                     0.000
                     0.000
                
                 
                     66.041
                     78.338
                     46.070
                     46.070
                     0.000
                
                 
                     -2.007
                     -11.174
                     46.070
                     46.070
                     0.000
                
                 
                     
                         -0.319
                    
                     
                         -12.500
                    
                     
                         -2.007
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 46.070
                                 46.070
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 1.645
                                 0.000
                                 0.000
                                 0.000
                            
                        
                    
                
                 Technical: Not applicable.


Schedule: The R-4 reflects updates made to the Integrated Master Schedule as a result of adjustments to contract award dates for the Block C development efforts.   Technical evaluations and flight test periods for this effort were also annotated.  The following events have been included: V22 In-Process Program Review (IPR) scheduled for 4Q FY09, Block C Increment III Critical Design Review (CDR) occurred 3Q FY09.  Operational Test (OT) IIIE occurred 3Q FY09.  Block C Increments I and II Functional Configuration Audit (FCA) scheduled for 1Q FY11.  Block C Increments I and II Physical Configuration Audit (PCA) scheduled for 2Q FY11.  Block C Increment III Functional Configuration Audit (FCA) scheduled for 3Q FY11, Block C Increment III Physical Configuration Audit (PCA) scheduled for 2Q FY12.   Block C and Block 20 Increments I, II, and III Developmental Flight Test and Block C and Block 20 Integrated Test (IT) IT-IIID beginning 1Q FY10 thru 4Q FY15.   OT-IIIG scheduled for 3Q FY11.  OT-IIIH scheduled for 2Q FY12.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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                     V-22
                     
                         66.041
                         78.338
                         46.070
                         46.070
                         0.000
                         42.849
                         37.654
                         35.075
                         49.905
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The V-22 Osprey is an ACAT-ID Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application.  The V-22 program is designed to provide an aircraft to meet the amphibious/vertical assault needs of the Marine Corps, the strike rescue needs of the Navy, and the special operations needs of the Air Force and the United States Special Operations Command (USSOCOM).  The V-22 will replace the CH-46E and CH53A/D in the Marine Corps with the MV-22; supplement the H-60 in the Navy with the HV-22; and replace the MH-53J and MH-53M as well as augment the C-130 in the Air Force and USSOCOM with the CV-22.  The V-22 will be capable of flying over 2100 nautical miles with a single refueling, giving the services the advantage of a Vertical/Short Take-off, and Landing (VSTOL) aircraft that can rapidly self-deploy to any location in the world.  This program is funded under Engineering Manufacturing and Development (EMD) for correction of deficiencies and includes Block A and Block B upgrades which encompassed engineering and manufacturing development of new end-items prior to the production incorporation decision.  Block C suitability and effectiveness development upgrades began in FY06 and continue through FY12.  Overseas Contingency Operations (OCO) funding provided in FY10 is for the development of the Main Landing Gear Bay Fire Suppression system.  Funding presented in FY11 addresses Capability Development Document (CDD) interoperability requirements through a spiral upgrade acquisition strategy.   These funds are the first spiral that provides Key Enabling DoD mandated open systems architecture (MOSA) upgrades for the mission computer hardware and software while simultaneously addressing required interoperability common avionics upgrades and current avionics obsolescence issues.  Development efforts include Block C Upgrade, Mission System Upgrade, Mid-Wing Process Unit, and ARC 210 Generation 5 Radio.           

Basis for FY2010 OEF Supplemental Budget Request: $1,645K is requested due to increased fuel costs.
This project includes $.331M for the Defense Acquisition Workforce Development Fund (DAWDF) in FY09.
                         
                             
                                 Continued development of V-22 Block C
                                 
                                     
                                         39.273
                                         0
                                         
						Continued MV-22 development efforts by Bell-Boeing.  Rolls-Royce continues to provide engine support for MV-22 flight testing.  Continued MV-22 software development efforts.  Continued development in support of MV-22 Block upgrades.  Continued engineering, logistics, flight test, flight test support, address correction of deficiencies.  Continued contracted development efforts on test aircraft.  Block C suitability and effectiveness upgrades began in FY06 and continue thru FY12.  The major components of Block C development are Forward Firing ALE-47 (Increment I), Environmental Control System (ECS) Upgrade (Increment II), and Weather Radar (Increment III). 
					
                                    
                                
                                 
                                     
                                         71.040
                                         0
                                         
						Plannned development efforts for the provided interoperability funding includes Mid-Wing Process Unit (MPU), Mission System Upgrade to Advanced Mission Computer with a common Integrated Core Avionics Processor (ICAP), and the ARC-210 Generation 5 Radio.  These development efforts address V-22 Net-Ready Key Performance Parameters (KPP) and CDD interoperability requirements while simultaneously addressing current avionics obsolescence issues. OCO funding for the development of the Main Landing Gear Bay Fire Suppression system. 
					
                                    
                                     
                                         42.326
                                         0
                                    
                                     
                                         42.326
                                         0
                                         
					Continue development efforts for the provided interoperability funding includes Mid-Wing Process Unit (MPU), Mission System Upgrade to Advanced Mission Computer with a common Integrated Core Avionics Processor (ICAP), and the ARC-210 Generation 5 Radio.  These development efforts address V-22 Net-Ready Key Performance Parameters (KPP) and CDD interoperability requirements while simultaneously addressing current avionics obsolescence issues. 
				
                                    
                                
                            
                             
                                 Continued support of V-22 Block C
                                 
                                     
                                         26.437
                                         0
                                         
						Continued in-house field activity support of Integrated Test Team (ITT), Integrated Product Teams (IPT), engineering and logistics.  Continued development in support of MV-22 Block upgrades.  Continued field development efforts on test aircraft.  Provided R&D support in the areas of Reliability and Maintainability (R&M) data analysis, loads and dynamics, electromagnetic environmental effects, V-22 flight controls, survivability, subsystems, shipboard compatibility, power and propulsion, V-22 avionics, facilities management,  structures, communications, etc.  Continued engineering, logistics, flight test, and flight test support, and address correction of deficiencies as required in support of the Flight Test Program, Block C and the overall V-22 development program.  R&D support and planning  for the Block C suitability and effectiveness upgrade which began in FY 06 and continue thru FY12.  
					
                                    
                                
                                 
                                     
                                         7.298
                                         0
                                         
						Provide continued support as described in FY09.  In addition, provide R&D support and planning for the Defensive Weapon System (DWS) development. 
					
                                    
                                     
                                         3.744
                                         0
                                    
                                     
                                         3.744
                                         0
                                         
					Provide continued support as described above in FY09 and FY10.  
				
                                    
                                
                            
                             
                                 Acquisition Workforce Fund
                                 
                                     
                                         0.331
                                         0
                                         
						Funded DoD Acquisition Workforce Fund. 
					
                                    
                                
                            
                        
                         
                             
                                 APN 0164
                                 V-22 
                                 
                                     2213.551
                                     2293.085
                                     2202.911
                                     2202.911
                                     0.000
                                     2422.819
                                     1819.753
                                     1859.629
                                     1902.218
                                     11417.136
                                     38729.470
                                
                            
                             
                                 APN 0590
                                 V-22 Series
                                 
                                     41.339
                                     77.927
                                     58.405
                                     21.985
                                     36.420
                                     31.641
                                     85.225
                                     96.202
                                     55.578
                                     1105.000
                                     1938.501
                                
                            
                             
                                 APN 0605
                                 V-22 Inital Spares
                                 
                                     28.549
                                     35.366
                                     18.888
                                     18.888
                                     0.000
                                     8.424
                                     19.123
                                     25.551
                                     25.772
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE 0401318F  
                                 CV-22 USAF
                                 
                                     17.992
                                     19.640
                                     18.270
                                     18.270
                                     0.000
                                     21.983
                                     18.277
                                     18.237
                                     37.891
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTE 1160421BB
                                 CV-22 SOCOM
                                 
                                     30.970
                                     12.687
                                     14.476
                                     14.476
                                     0.000
                                     9.589
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     518.719
                                
                            
                        
                         The MV-22 is currently in a post Milestone III ACAT-ID program.  As a result of mishaps during and subsequent to MV-22 OPEVAL (Apr and Dec 00), the program was restructured employing a phased approach to return to flight and tactical introduction.  The Contractor and Government defined deficient areas within the program/aircraft requiring correction prior to return to flight.  A Block Upgrade approach has been planned, with required efforts being identified in Block "A", "B", and "C".  Block "A" includes those efforts necessary to return the V-22 to safe and operational fleet operations.  Block "B" includes those efforts necessary to improve the effectiveness and suitability of the aircraft.  Block "C" includes mission enhancements like weather radar cabin effectiveness suitability improvements, i.e., ECS and Forward Firing ALE-47.  Non-recurring development activities are to be initiated and completed for all efforts identified to be in Block "A", "B", and "C".  The Contractor will develop specific Statements of Work and Preliminary Specification Change Notices required to integrate the Block Upgrade efforts into the baseline Program.  A Systems Requirements Review, Initial Design Review, and Final Design Review will be held for each of the Block efforts so the design maturity can be reviewed and the Government can redirect activities as appropriate.  The CV-22 EMD program is structured in Blocks to define an evolutionary approach to achieving full operational capability.  Block "0" is the initial baseline CV-22 variant.  Block "10" enhances mission capability with the addition of terrain following radar, additional fuel tanks, additional radios, and Block 20 includes capabilities such as radio frequency and infrared countermeasures improvements.  Additional Blocks are in the planning stages to continue the growth process throughout the operational life of the weapon system.
                         Milestone Reviews.
                    
                     
                         
                             
                                 Product Development
                                 Total award fee pool available for MV and CV combined is $231,581,626.  To date, $209,053,038 has been awarded for a percentage of 90.3 percent.  Award Fee included in MV-22 Primary Hardware Development Airframe line.
                                 
                                     
                                         CV-22 Develop Support Equipment
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             13.563
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.563
                                        
                                    
                                     
                                         CV-22 Hardware Dev Airframe
                                         SS
                                         CPAF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             916.978
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             916.978
                                             916.978
                                        
                                    
                                     
                                         CV-22 Hardware Dev Propulsion
                                         C
                                         CPIF
                                         Rolls-Royce Corp.
                                         Indy, IN
                                         
                                             12.391
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.391
                                             12.391
                                        
                                    
                                     
                                         MV-22 Develop Support Equipment
                                         Various
                                         Various
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             5.691
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.691
                                        
                                    
                                     
                                         MV-22 Develop Support Equipment
                                         C
                                         CPIF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             43.924
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             43.924
                                             43.924
                                        
                                    
                                     
                                         MV-22 Hardware Dev Airframe
                                         SS
                                         CPAF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             3937.798
                                             
                                                 68.719
                                                 2010-02
                                            
                                             
                                                 40.127
                                            
                                             
                                                 40.127
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             150.580
                                             4197.224
                                             4197.224
                                        
                                    
                                     
                                         MV-22 Hardware Dev Propulsion
                                         SS
                                         CPIF
                                         Rolls-Royce Corp.
                                         Indy, IN
                                         
                                             193.356
                                             
                                                 2.320
                                                 2010-01
                                            
                                             
                                                 2.199
                                            
                                             
                                                 2.199
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             2.154
                                             200.029
                                             200.029
                                        
                                    
                                     
                                         MV-22 Training Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             23.538
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.538
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         CV-22 Govt Engineering Sppt
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             21.803
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.803
                                        
                                    
                                     
                                         CV-22 Integrated Log Sppt
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             8.395
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.395
                                        
                                    
                                     
                                         CV-22 Technical Data
                                         C
                                         CPIF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             8.035
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.035
                                             8.035
                                        
                                    
                                     
                                         CV-22 Technical Data
                                         WR
                                         NATEC
                                         San Diego, CA
                                         
                                             6.131
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.131
                                        
                                    
                                     
                                         MV-22 Govt Engineering Sppt
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1099.611
                                             
                                                 0.092
                                                 2010-01
                                            
                                             
                                                 0.003
                                            
                                             
                                                 0.003
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.010
                                             1099.716
                                        
                                    
                                     
                                         MV-22 Integrated Log Sppt
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             28.818
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.818
                                        
                                    
                                     
                                         MV-22 Technical Data
                                         C
                                         CPIF
                                         Boeing Co.
                                         Ridley Park, PA
                                         
                                             116.536
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             116.536
                                             116.536
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         CV-22 Dev Test & Evaluation
                                         MIPR
                                         Edwards AFB
                                         Edwards AFB, CA
                                         
                                             46.564
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             46.564
                                        
                                    
                                     
                                         MV-22 Dev Test & Evaluation
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             979.083
                                             
                                                 5.395
                                                 2010-01
                                            
                                             
                                                 2.100
                                            
                                             
                                                 2.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             11.219
                                             997.797
                                        
                                    
                                     
                                         MV-22 Live Fire Test & Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.636
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.636
                                        
                                    
                                     
                                         MV-22 Operational Test & Evaluation
                                         WR
                                         OT&E Force
                                         Norfolk, VA
                                         
                                             43.042
                                             
                                                 0.517
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             43.559
                                        
                                    
                                
                            
                             
                                 Management Services
                                 This project includes $.331M for the Defense Acquisition Workforce Development Fund (DAWDF) in FY09.
                                 
                                     
                                         CV-22 Engineering Tech Sppt
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             12.489
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.489
                                        
                                    
                                     
                                         CV-22 Management Sppt Serv
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             12.511
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.511
                                        
                                    
                                     
                                         CV-22 Program Mgmt Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             9.830
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.830
                                        
                                    
                                     
                                         CV-22 Travel
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             4.682
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.682
                                        
                                    
                                     
                                         MV-22 Engineering Tech Sppt
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1045.179
                                             
                                                 0.736
                                                 2009-12
                                            
                                             
                                                 0.276
                                            
                                             
                                                 0.276
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1046.191
                                        
                                    
                                     
                                         MV-22 Management Sppt Serv
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             153.775
                                             
                                                 0.325
                                                 2009-12
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             154.325
                                        
                                    
                                     
                                         MV-22 Studies and Analysis
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.244
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.244
                                        
                                    
                                     
                                         MV-22 Program Mgmt Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             54.671
                                             
                                                 0.010
                                                 2010-01
                                            
                                             
                                                 0.890
                                            
                                             
                                                 0.890
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             56.571
                                        
                                    
                                     
                                         MV-22 Travel
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             15.001
                                             
                                                 0.224
                                                 2010-01
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.520
                                             15.995
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.331
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.331
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                                 CV-22 Initial Operational Capability (IOC)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 V-22 In-Process Review (IPR)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Block-C Inc I&IICritical Design Review (CDR)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Block C Inc I&II Functional Configuration Audit
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Block C Inc I&II Physical Congfiguration Audit
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Block C Inc III Preliminary Design Review (PDR)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Block C Inc III Critical Design Review (CDR)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Block C Inc III Functional Configuration Audit
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Block C Inc III Physical Configuration Audit
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Development Flight Test / Integrated Test (IT-IIID)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Operational Testing (OT-IIIE)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Operational Testing (OT-IIIG)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Operational Testing (OT-IIIH)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
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